
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/21/2017

ESTIMATE SUMMARY 11:40:10

CONTID: C20916         ESTIMATE NO: 0001 PROG 2005

PCN: 20916-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BR PREVENT. MAINT. I-25 COLO S PERCENT TIME:

PROJECT NO: BR0252-449                    

BR PREVENT. MAINT. I-25 COLO S

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING

4600 Northgate Boulevard DATE LET

Suite 100 DATE AWARDED

 DATE CONTRACT EXECUTED

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,926,688.96 PARTICIPATING $ $ 949,660.09

AWARD PROJECT AMT: 1,736,068.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,189.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.33

WORK DAYS

WORK DAYS

49.29%

977,028.87

949,660.09

949,660.09

924,470.29

$

$

$

$

949,660.09

0.00

949,660.09

0.00

949,660.09

-25,189.80

0.00

924,470.29

0.00

AMOUNT DUE 924,470.29 924,470.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 924,470.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/11/2017

05/08/2017

07/15/2017

03/02/2017

03/15/2017

04/10/2017

04/11/2017
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

90.00000

0010 Erosion Log Type 1 (12 Inch) 0.000

77.000

208-00002  
 

462.0077.000

462.00

330.000

LF  

6.00000

0015 Aggregate Bag 0.000

8.000

208-00035  
 

56.008.000

56.00

100.000

LF  

7.00000

0020 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,250.00000

0025 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

24.000

LF  

20.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

15.000

HOUR

35.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

35.000

HOUR

65.00000

0040 Sweeping (Sediment Removal) 0.000

20.000

208-00106  
 

1,300.0020.000

1,300.00

35.000

HOUR

65.00000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

35.000

HOUR

50.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

2,500.00000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

2,500.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.600

ACRE

1,000.00000

0065 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

4.000

HOUR

275.00000

0070 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

24.000

HOUR

95.00000

0075 Fence (Plastic) 0.000

579.000

607-11525  
 

1,737.00579.000

1,737.00

1,500.000

LF  

3.00000

0080 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

10.000

EACH

40.00000

0085 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

4.000

EACH

40.00000

0090 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

40.00000

0095 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

1.000

EACH

375.00000

0100 Radar Speed Display Sign (LED) 0.000

0.000

614-10139  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0105 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

6,500.00000

0110 *Mobilization 0.000

1.000

626-00000  
 

110,000.001.000

110,000.00

1.000

L S 

110,000.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

1,250.000.250

1,250.00

1.000

L S 

5,000.00000

0120 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

116.000

SF  

10.00000

0125 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

0.000.000

0.00

35.230

GAL 

450.00000

0130 *Flagging 0.000

223.000

630-00000  
 

6,690.00223.000

6,690.00

600.000

HOUR

30.00000

0135 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

50.00000

0140 *Traffic Control Management 0.000

36.000

630-00012  
 

28,800.0036.000

28,800.00

75.000

DAY 

800.00000

0145 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

80.00000

0150 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

320.004.000

320.00

12.000

EACH

80.00000

0155 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

800.0010.000

800.00

20.000

EACH

80.00000

0160 *Construction Traffic Sign (Panel Size C) 0.000

9.000

630-80343  
 

720.009.000

720.00

24.000

EACH

80.00000

0165 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

3,000.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.000

630-80358  
 

1,600.002.000

1,600.00

4.000

EACH

800.00000

0175 *Drum Channelizing Device 0.000

11.000

630-80360  
 

330.0011.000

330.00

120.000

EACH

30.00000

0180 *Stackable Vertical Panels 0.000

20.000

630-80393  
 

400.0020.000

400.00

80.000

EACH

20.00000

0185 *Mobile Attenuator 0.000

23.000

630-85041  
 

9,200.0023.000

9,200.00

150.000

DAY 

400.00000

0190 Night Work Lighting 0.000

0.600

632-00000  
 

12,600.000.600

12,600.00

1.000

L S 

21,000.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0210 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 176,265.00176,265.00547,913.50CURRENT AMT0200 $ $ $

CAT NO0300 I-17-CD 

0220 *Remove Concrete Pavement (Planing) (Special) 0.000

393.900

202-00217  
 

7,878.00393.900

7,878.00

394.000

SY  

20.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0300 I-17-CD 

0225 Removal of Portions of Present Structure (Class 1) 0.000

0.110

202-00450  
 

4.400.110

4.40

81.000

SY  

40.00000

0230 Clean Expansion Joint 0.000

60.000

202-04050  
 

660.0060.000

660.00

119.000

LF  

11.00000

0235 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

119.000

LF  

9.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,759.000

519-03035  
 

52,770.001,759.000

52,770.00

1,759.000

SY  

30.00000

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,094.100

519-03055  
 

96,280.801,094.100

96,280.80

1,094.100

CF  

88.00000

0250 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 157,593.20157,593.20162,550.80CURRENT AMT0300 $ $ $

CAT NO0301 I-17-CE 

0255 Removal of Portions of Present Structure (Class 2) 0.000

1.000

202-00453  
 

205.001.000

205.00

1.000

SY  

205.00000

0260 Clean Expansion Joint 0.000

35.250

202-04050  
 

387.7535.250

387.75

119.000

LF  

11.00000

0265 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,050.00000

0270 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

20.00000

CAT 592.75592.751,514.00CURRENT AMT0301 $ $ $
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0302 I-17-LR 

0275 Removal of Portions of Present Structure 0.000

0.110

202-00503  
 

195.250.110

195.25

0.110

SY  

1,775.00000

0280 Rebuild Portions of Present Structure 0.000

2.500

210-00530  
 

1,312.502.500

1,312.50

2.500

SF  

525.00000

CAT 1,507.751,507.751,507.75CURRENT AMT0302 $ $ $

CAT NO0303 I-17-O 

0285 Removal of Portions of Present Structure (Class 2) 0.000

14.830

202-00453  
 

3,040.1514.830

3,040.15

14.830

SY  

205.00000

0290 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

400.00000

0295 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,050.00000

0300 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0305 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

20.00000

0310 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.50000

0520 *Rem Conc Pvmt (Planing) (Spec) 0.000

93.300

202-00217  
 

1,866.0093.300

1,866.00

93.300

SY  

20.00000

0525 Rem Port Present Str (1) 0.000

290.080

202-00450  
 

11,603.20290.080

11,603.20

290.080

SY  

40.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0303 I-17-O 

0530 Clean Exp Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

0.000

LF  

11.00000

0535 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

56.000

LF  

9.00000

0540 Place Thin Bond Overlay (Poly Conc) 0.000

574.000

519-03035  
 

17,220.00574.000

17,220.00

574.000

SY  

30.00000

0545 Furnish Thin Bond Overlay (Poly Conc) 0.000

532.910

519-03055  
 

46,896.08532.910

46,896.08

532.910

CF  

88.00000

0550 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

CAT 80,625.4380,625.4381,129.43CURRENT AMT0303 $ $ $

CAT NO0304 H-17-BB 

0315 *Remove Concrete Pavement (Planing) (Special) 0.000

473.000

202-00217  
 

9,460.00473.000

9,460.00

486.000

SY  

20.00000

0320 Removal of Portions of Present Structure (Class 1) 0.000

4.180

202-00450  
 

167.204.180

167.20

137.000

SY  

40.00000

0325 Clean Expansion Joint 0.000

156.000

202-04050  
 

1,716.00156.000

1,716.00

156.000

LF  

11.00000

0330 Joint Sealant 0.000

148.000

408-01100  
 

1,332.00148.000

1,332.00

156.000

LF  

9.00000

0335 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,876.000

519-03035  
 

86,280.002,876.000

86,280.00

2,955.000

SY  

30.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0304 H-17-BB 

0340 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,981.370

519-03055  
 

174,360.561,981.370

174,360.56

1,981.370

CF  

88.00000

0345 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0350 Cut Stone Veneer 0.000

28.480

601-40005  
 

2,420.8028.480

2,420.80

40.000

SF  

85.00000

CAT 275,736.56275,736.56284,730.56CURRENT AMT0304 $ $ $

CAT NO0305 H-17-CZ 

0355 *Remove Concrete Pavement (Planing) (Special) 0.000

540.000

202-00217  
 

10,800.00540.000

10,800.00

552.000

SY  

20.00000

0360 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

101.000

SY  

40.00000

0365 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

186.000

LF  

11.00000

0370 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

186.000

LF  

9.00000

0375 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

2,120.000

SY  

30.00000

0380 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,307.000

CF  

88.00000

0385 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0305 H-17-CZ 

0390 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

40.000

SF  

85.00000

CAT 10,800.0010,800.00200,816.00CURRENT AMT0305 $ $ $

CAT NO0306 H-17-DA 

0395 *Remove Concrete Pavement (Planing) (Special) 0.000

486.000

202-00217  
 

9,720.00486.000

9,720.00

486.000

SY  

20.00000

0400 Removal of Portions of Present Structure (Class 1) 0.000

1.540

202-00450  
 

61.601.540

61.60

1.540

SY  

40.00000

0405 Clean Expansion Joint 0.000

160.000

202-04050  
 

1,760.00160.000

1,760.00

160.000

LF  

11.00000

0410 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

160.000

LF  

9.00000

0415 Place Thin Bonded Overlay (Polyester Concrete) 0.000

936.000

519-03035  
 

28,080.00936.000

28,080.00

936.000

SY  

30.00000

0420 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

611.240

519-03055  
 

53,789.12611.240

53,789.12

611.240

CF  

88.00000

0425 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 93,410.7293,410.7294,850.72CURRENT AMT0306 $ $ $

CAT NO0307 I-18-BE 

0430 *Remove Concrete Pavement (Planing) (Special) 0.000

403.600

202-00217  
 

8,072.00403.600

8,072.00

417.000

SY  

20.00000

0435 Removal of Portions of Present Structure (Class 1) 0.000

14.180

202-00450  
 

567.2014.180

567.20

14.180

SY  

40.00000
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PCN: 20916-BID    ESTIMATE RUN 07/21/2017

PROJECT: BR0252-449                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0307 I-18-BE 

0440 Removal of Expansion Device 0.000

56.000

202-00504  
 

8,680.0056.000

8,680.00

257.000

LF  

155.00000

0445 Joint Sealant 0.000

188.000

408-01100  
 

1,692.00188.000

1,692.00

257.000

LF  

9.00000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

257.000

LF  

235.00000

0455 Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,521.740

519-03035  
 

45,652.201,521.740

45,652.20

1,922.000

SY  

30.00000

0460 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

831.560

519-03055  
 

73,177.28831.560

73,177.28

1,189.000

CF  

88.00000

0465 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,050.00000

0470 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

0475 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,122.000

LB  

2.00000

CAT 137,840.68137,840.68275,986.20CURRENT AMT0307 $ $ $

CAT NO0308 K-18-FB 

0480 *Remove Concrete Pavement (Planing) (Special) 0.000

714.400

202-00217  
 

14,288.00714.400

14,288.00

749.000

SY  

20.00000

0485 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

129.000

SY  

40.00000



CONTID: C20916         COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:40:10

CUMULATIVE
AMOUNT

CAT NO0308 K-18-FB 

0490 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

225.000

LF  

11.00000

0495 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

225.000

LF  

9.00000

0500 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

2,963.000

SY  

30.00000

0505 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

1,820.000

CF  

88.00000

0510 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

1,700.00000

CAT 14,288.0014,288.00273,690.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

2.000

EACH

1,000.00000

CAT 1,000.001,000.002,000.00CURRENT AMT0400 $ $ $

$ 949,660.09949,660.09$1,926,688.96$CURRENT AMTPROJECT TOTAL


